

Town of Chatham Department of Natural Resources

Natural Resource
Water Quality Laboratory

(508) 945-5188

Conservation (508) 945-5164



Shellfish (508) 945-5184

Harbormaster (508) 945-5185

FAX (508) 945-5163 261 George Ryder Road Chatham, MA 02633

February 23, 2018

Contact: Robert Duncanson, Ph.D. Director of Health & Natural Resources

Health

(508) 945-5165

(508) 945-5165; rduncanson@chatham-ma.gov

For Immediate Release

Sewer Construction Update

Chatham – Sewer construction Contractor continues working multiple crews simultaneously in Chatham, weather permitting.

For the week of February 26th – March 2nd Crew #1 will continue work on Spinnaker Road for gravity sewer installation. Crew #2 will continue working on Village Landing. Crew #3, starting Tuesday, drainage installation on Oyster Pond Furlong.

For the week of March 3rd – March 9th Crew #1 will continue gravity sewer installation on Spinnaker then move to Earle's Way. Crew #2 is expected to finish work on Village Landing then move to TBD. Crew #3 will continue drainage installation on Oyster Pond Furlong.

The Contractor will also be performing testing, invert installation, raising castings, and general cleanup at various locations.

As always schedules are subject to change due to weather.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Roads affected by sewer construction will be open nights, weekends, and holidays to all traffic.

Normal work hours are 7 AM to 5:00 PM Monday to Friday, weather permitting. Work may extend to 7 PM in special circumstances

We encourage you to visit the sewer construction project web site for updated schedule information at: http://www.chathamscproject.info and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: http://www.chatham-ma.gov.



our environment.	#

Thank you for your patience and cooperation during this important project to restore and protect