



Town of Chatham

Office of the Selectmen
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – January 31, 2020

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this winter will include force main installation, sewer installation, limited water main work and pump station work.

Work for the week of February 3rd – February 7th:

1C – 3 & 4:

- Commence Gravity Sewer Work on Lime Hill Road at Rt.28 through the Agway parking lot and up Linden Tree Lane.

Note: Agway will be **OPEN** during construction with access via Linden Tree Lane or Lime Hill Rd. depending on actual construction location.

- Continue Low Pressure Sewer and Force Main from the Perch Pond Road Pump Station to Old Queen Anne Road and Perch Pond intersection.
- *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive
- *Tentative* Gravity Sewer Work and Water Main Work on Wilfred Road

1D – 1:

DETOUR*

- Commence work on Meetinghouse Road – Gravity - From Pump Station to Intersection
- Continue Force Main Installation on Meetinghouse Road
- Continue Installation of Sewer Services on Meetinghouse Road

*DETOUR - Meetinghouse Road (Rt. 137) is closed to through traffic between Old Queen Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam Ryder Road to Middle Road (or Sam Ryder Road to Main Street/Rt. 28).

One Week Look Ahead (2/10 – 2/14):

1C – 3 & 4:

- Continue Gravity Sewer Work on Lime Hill Road/Agway parking lot/Linden Tree Lane.

Note: Agway will be **OPEN** during construction with access via Linden Tree Lane or Lime Hill Rd. depending on actual construction location.

- Commence Force Main and Low Pressure Sewer Installation on Christopher Harding Lane
- *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive
- *Tentative* Gravity Sewer Work and Water Main Work

1D – 1:

NEW DETOUR**

- Continue work on Meetinghouse Road –Gravity
- Commence work on Old Queen Anne Road - Gravity
 - **Old Queen Anne and Meetinghouse Intersection**

New Detour Route** - a new detour will begin when work commences on Old Queen Anne Rd. Details to follow.

Note – work hours will be extended to 7 AM to 7:30 PM for work on Old Queen Anne to expedite work.

Two Week Look Ahead (2/17 – 2/21):

1C – 3 & 4:

- Continue Gravity Sewer Work on Linden Tree Lane and Lime Hill Road
- Continue Force Main and Low Pressure Sewer Installation on Christopher Harding Lane and Lime Hill Road
- Tentative Continue Gravity Sewer Work on Balfour Lane

1D – 1:

NEW DETOUR**

- Continue work on Old Queen Anne Road - Gravity
 - **Working toward Chickadee Lane**

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be

performing testing, installing inverts, raising castings, paving, and performing general cleanup at various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule information and weekly press releases at: <http://www.chathamscproject.info> and the Town's website for additional information regarding the CWMP and other important projects and events in the Town at: <http://www.chatham-ma.gov>.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###